KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: September 8, 2004
To: Jan Robbins, T130G
From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for September 8, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

M. Brown S. McNitt
D. Coyne G. Moore
T. Dieter D. Onyskiw
K. Ferrera W. Seyfert
S. Garcia R. Vonfeldt
H. Gilpin D. Ward

R. Leitner

Additional items diséussed:

1. Classification review of meeting minutes:
-Steve Cunningham, the Site’s classification manager, has advised the 371/374 Project that the
DOE order allows the originator of the document to determine the need for a classification review.
Mr. Cunningham has reviewed many of the Project’s meeting minutes and given the information
being reviewed sees no need for a classifier to review the document. Therefore, starting with the
meeting minutes from August 25, 2004 the originator of the meeting minutes will determine the
need for a classification review and may issue the minutes without a classifier’s review or
signature.

2. The completed plenum work will be walked down October 6, 2004.
Actions ltems:

1. The DOE backup for Warren Seyfert is Greg Moore.

End
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
September 8, 2004

INTRODUCTION - David Ward (x5938)

D&D - Ken Ferrera (x4436)

CONSTRUCTION / MAINTENANCE - Dan Coyne (x2820)

ENVIRONMENTAL & ACTION ITEMS - David Ward

D&D WASTE - Randy Leitner

OUTSTANDING ACTION ITEMS

- 1. Provide DOE with the gram loading for the overmass containers — R. Leitner
2. Contact Warren Seyfert to determine his status for September and who his backup is. — D. Ward

complete
OTHER:

1. Classification review of meeting minutes: ’
' Steve Cunningham, the Site’s classification manager, has advised the 371/374 Project that the

DOE order allows the originator of the document to determine the need for a classification review.
Mr. Cunningham has reviewed many of the Project’s meeting minutes and given the information
being reviewed sees no need for a classifier to review the document. Therefore, starting with the
meeting minutes from August 25, 2004 the originator of the meeting minutes will determine the
need for a classification review and may issue the minutes without a classifier’s review or
signature.
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D&D Summary (ACC/ADD)
Weekly Meeting Date 9/8/04
Set - - .- . .| ' e D&D Status Ken Ferrera Environmental
6 1AQ31DR0O2B e Glovebox internal component removal is.complete for GB 58 and 59.
: ‘ e  GB 59 removed.

‘e - D&D of Room 3549/3547 in process. All tanks removed

e  Room 3553, 3555, 3563, and 3559 set scope complete. .
9(CSV) e  Completed the removal of all 8 VO's and GB 83. e  RCRA stable — no insps.

e Entries into CSV continue; rail removal complete spraying of racks on west end of CSV complete; 1st vehicle is

disassembled; 2™ vehicle disassembly is in process-starting to cut base.

10 1AD110BD00 ¢  Mechanical isolation and stripout in progress.

e  Tank 230B and 131B removal complete.

¢ GB307 removed.
17 1AD117BD00 e  Canyon entries, electrical isolation and stripout, and spraying fixative are in process.

' e  Mechanical isolation, removal, and decon are complete.

e GB 32 removed.
38 e  Criticality drain removal in basement in basement continues.
40 1AD140BD00 e  Plenum 125B complete, filters removed, area deconned and fixed.
411AD141BD00 ¢  Plenum 242 complete, filters removed, area deconned and fixed.

o  Electrical isolation started on.Plenum 241.

e  Mechanical isolation complete and decon in process.
50 e  Electrical isolation in process for Plenum 141.

.¢  Plenum 141 complete filters removed, deconed, and fixative applied
e Set scope complete
- ‘ i ' ‘ Construction Status Dan Coyne Environmental Status

19 Sludge Removal e Piping and electrical removal in process e  All tanks but 4 are RCRA

e  Pumping wastewater to Eurotainer. Stable.

Removmgprocess waste lines external to the building
N i ____Washington Group Activities
o Sets 1 and 2: Mechanical (piping/supports) removal. Electrical removal to resume today. | ¢  Set 23: Continue mechanical removal (metal walls & piping)
e  Set 6: Dry decon in rooms 3555/3563. e  Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242.
e  Set 12 : Mechanical Removal (room 1103 piping/chillers) e  Set 40: Continued plenum FP-125B removal.
e Set 13: Perfoming dry decon in room 2317 (floor). o  Set 41: Plenum FP-242 removal.
e Set14:Onhold e  Set 57: Continued dry decon in room 3810/3809.
e  Set 18: Mechanical removal (tank prep & removal, duct, misc. supports & piping). e  Set 58: Continued removal of GB-118 and GB-120.
Completed roof opening. Cont’d transite removal. ' e  Abandoned electrical removal in room 2316 will resume today.
®  Set 19: No activity o  Temporary electrical power installation on-going in both bldgs.
*  Set21: Removing wall btwn room 3801 & 3809/3810. e Outside: Completed saw cutting for airlock at 371 basement access and installed man
Set 22: Abandoned electrical removal will resume today. door. Provided crane operations for Set 18 roof opening activities.
I , D&D Waste — Randy Leitner
September 8 . 2004 Inventory: 198 drums requlre handling (10 overmass drums) Net Container Loss for Week: Drums - 6
12 SWB require handling (8 overmass SWBs) SWBs-3

Repackage/disposition the remaining 3000 legacy drums (May 3, 2002 starting inventory 3,163

Revision: 09/08/04

drums.




